
RED WING BRIDGE PROJECT 
US 63 River Bridge and Approach Roadways 

WELCOME

Open House
meeting is downstairs in the Foot Room

November 2016
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3rd Street Cycle Track



River Bridge Spire Signage
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Red Wing River Crossing and Approaches
Minnesota Department of Transportation8933 | 08.02.16

Consulting Group, Inc.

River Bridge Spire Signage and Lighting Details - Minnesota

Daytime - Elevation View from Bridge Deck
The illumination shown is an artistic representation of the intended conceptual 
lighting effects. Final design and specifications shall be confirmed through a 
mock-up created by the selected Contractor for bridge construction.

Nighttime - Elevation View from Bridge Deck

Figure 1
DRAFT
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Landscape and Streetscape Design

Legend 
     40’ MnDOT Light 
     25’ City Light 
     15’ City Light 
     Banner Pole 

Legend 
     40’ MnDOT Light 
     25’ City Light 
     15’ City Light 
     Banner Pole 



Landscape and Streetscape Design

Legend 
     40’ MnDOT Light 
     25’ City Light 
     15’ City Light 
     Banner Pole 

Legend 
     40’ MnDOT Light 
     25’ City Light 
     15’ City Light 
     Banner Pole 



Staging - 2017 – Stage 1A

Construction
• Begin construction of River Bridge
• Surcharge the poor soils for Wisconsin embankment
• Construct temporary bridge over Hwy 61
• Construct button-hook ramp
• Construct Hwy 61 north of the temporary bridge
• Construct cul-de-sac

Traffic
• Hwy 63 traffic remains on existing River Bridge
• One lane traffic each way on Hwy 61
• 825th St closed at River Bridge and traffic detoured



Staging - 2017 – Stage 1B

Construction
• Continue construction of River Bridge
• Surcharge the poor soils for Wisconsin embankment
• Continue construction of temporary bridge over Hwy 
61

• Construct Hwy 61 north of the temporary bridge

Traffic
• Hwy 63 traffic remains on existing River Bridge
• One lane traffic each way on Hwy 61
• 825th St closed at River Bridge and traffic detoured



Staging - 2018 – Stage 2

Construction
• Continue construction of River Bridge
• Construct new bridge over Hwy 61, slip ramp, slip 
ramp bridge, 3rd Street, and Bluff Street

Traffic
• Hwy 63 traffic remains on existing River Bridge and routed onto 
temporary bridge and button-hook ramp to new signalized intersec-
tion with Hwy 61

• 825th St closed at River Bridge and traffic detoured
• Plum/3rd Street intersection changed from traffic signal to all-way 
stop

• 3rd St closed, traffic allowed thru at Potter St for majority of Stage
• 4 week closure of 3rd/Potter St intersection



Staging - 2019 – Stage 3

Traffic
• Hwy 63 traffic remains on existing River Bridge and routed onto 
temporary bridge and button-hook ramp to new signalized intersec-
tion with Hwy 61

• Two lane traffic each way on Hwy 61
• 825th St closed at River Bridge and traffic detoured
• 3rd St and Bluff St open
• Slip ramp closed

Construction
• Continue construction of River Bridge
• Construct Hwy 63 in Wisconsin
• Construct Wisconsin box culvert
• Construct 825th St W



Staging - 2020 – Stage 4A

Construction
• Construction of River Bridge complete, remove exist-
ing River Bridge

• Construct Hwy 61 under Hwy 63 bridge
• Remove temporary bridge

Traffic
• Hwy 63 traffic on new River Bridge
• One lane traffic each way on Hwy 61
• 825th St open at River Bridge to right in, right out access 
only. All other traffic detoured. 

• Highway 63 complete in Minnesota & Wisconsin, including 
slip ramp



Staging - 2020 – Stage 4B

Construction
• Construction of River Bridge complete, remove existing 
River Bridge

• Construct Hwy 61 under Hwy 63 bridge

Traffic
• Hwy 63 traffic on new River Bridge
• One lane traffic each way on Hwy 61
• 825th St. West open at River Bridge to right in, right out 
access only. All other traffic detoured. 

• Highway 63 complete in Minnesota & Wisconsin, including 
slip ramp



Staging - 2020 – Stage 5

Construction
• Construction of River Bridge complete, remove existing 
River Bridge

• Construct median on Highway 61
• Construct 825th St E

Traffic
• Hwy 63 traffic on new River Bridge
• One lane traffic each way on Hwy 61
• 825th St open at River Bridge to right in, right out access 
only. All other traffic detoured. 

• Highway 63 complete in Minnesota & Wisconsin, including 
slip ramp
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